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ESTIMATE RUN 04/18/2006

ESTIMATE SUMMARY 09:21:50
CONTID: C12490 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 12490-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 67.0 DAYS TIME ALLOW: 90 WORK DAYS
Wild Horse - East PERCENT TIME: 74.44 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: HB 0405-024
Wild Horse - East
NAME OF ROAD: 40H
PROJECT COUNTIES: CHEYENNE, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 04/18/2006 DATE TIME STARTED 06/08/2005
651 TOPEKA WAY SUITE 100 DATE LET 05/05/2005 DATE WORK BEGAN 07/05/2005
DATE AWARDED 05/20/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/07/2005 DATE ACCEPTED
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 06/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,575,189.41 PARTICIPATING $ 34,000.00 $ 0.00
AWARD PROJECT AMT: S 5,173,115.36 NON-PARTICIPATING 1,442,715.15 78,507.67
PERCENT COMPLETE: 26.49% TOTAL EARNINGS 1,476,715.15 78,507.67
FUNDS AVAILABLE: $ 4,098,474.26 STOCKPILED MATERIALS 525,930.05 37,038.82
GROSS EARNINGS 2,002,645.20 115,546.49
TOTAL CLAIMS: $ 0.00 RETAINAGE -35,873.09 -950.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,966,772.11 114,595.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,966,772.11 114,595.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 114,595.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12490-BID ESTIMATE RUN 04/18/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0006 09:21:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0010 202-00037 *REMOVAL OF END SECTION 6.000 6.000
EACH 0.000 0.00
275.00000 6.000 1,650.00
0015 202-00090 REMOVAL OF DELINEATOR 119.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 500.000 0.000
SF 0.000 0.00
3.00000 0.000 0.00
0025 202-00810 REMOVAL OF GROUND SIGN 40.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0030 202-01000 *REMOVAL OF FENCE 38,066.000 38,066.000
LF 0.000 0.00
0.20000 38,066.000 7,613.20
0035 202-04100  ABANDON WELL 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0040 202-05150 *SANDBLASTING 29,000.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
0045 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 63,282.000 60,000.000
cy 0.000 0.00
5.18000 60,000.000 310,800.00
0050 203-00100 MUCK EXCAVATION 500.000 0.000
cYy 0.000 0.00
17.00000 0.000 0.00
0055 203-01500 BLADING 175.000 6.500
HOUR 0.000 0.00

95.00000 6.500 617.50
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PCN: 12490-BID ESTIMATE RUN 04/18/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0006 09:21:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01590 FRONT END LOADER (RUBBER TIRE) 120.000 5.000
HOUR 16.000 1,520.00
95.00000 21.000 1,995.00
0065 203-01597 *POTHOLING 50.000 4.000
HOUR 0.000 0.00
205.00000 4.000 820.00
0070 208-00011 *EROSION BALES (WEED FREE) 2,080.000 389.000
EACH 651.000 6,510.00
10.00000 1,040.000 10,400.00
0075 208-00020 *SILT FENCE 2,109.000 1,211.000
LF 898.000 1,616.40
1.80000 2,109.000 3,796.20
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,450.00000 2.000 2,900.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.270 135.00
500.00000 0.270 135.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
LS 0.070 70.00
1,000.00000 0.270 270.00
0100 210-00810 *RESET GROUND SIGN 54.000 0.000
EACH 26.000 3,900.00
150.00000 26.000 3,900.00
0105 212-00006 *SEEDING (NATIVE) 23.000 0.000
ACRE 0.000 0.00
225.00000 0.000 0.00
0110 212-00047 *SOIL PREPARATION (SPECIAL) 23.000 0.000
ACRE 0.000 0.00
1,850.00000 0.000 0.00
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PCN: 12490-BID ESTIMATE RUN 04/18/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0006 09:21:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00002 *MULCHING (WEED FREE HAY) 75.000 26.000
ACRE 26.000 5,850.00
225.00000 52.000 11,700.00
0120 213-00061 *MULCH TACKIFIER 14,200.000 4,400.000
1B 5,200.000 7,800.00
1.50000 9,600.000 14,400.00
0125 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000
sy 0.000 0.00
2.25000 0.000 0.00
0130 304-09014 AGGREGATE BASE COURSE (SPECIAL) 613.000 0.000
TON 0.000 0.00
13.40000 0.000 0.00
0135 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0140 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,452.000 121.330
TON 0.000 0.00
70.00000 121.330 8,493.10
0145 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 700.000 400.000
GAL 0.000 0.00
5.00000 400.000 2,000.00
0150 412-03000 CONCRETE PAVEMENT SYSTEM 107,152.000 0.000
SY 0.000 0.00
27.45000 0.000 0.00
0150 MATERIAL ALLOWANCE DOWEL AND TIE BARS 107,072.000
sy 0.000 0.00
1.47000 107,072.000 157,395.84
0150 MATERIAL ALLOWANCE CONCRETE SAND 31,977.000
SY 0.000 0.00
1.84000 31,977.000 58,837.68
0150 MATERIAL ALLOWANCE CONCRETE SAND 0.000
sy 19,175.000 35,282.00

1.84000 19,175.000 35,282.00
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PCN: 12490-BID ESTIMATE RUN
PROJECT: HB 0405-024 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 MATERIAL ALLOWANCE CONCRETE ROCK 17,518.000
sy 0.000 0.00
3.77000 17,518.000 66,042.86
0150 MATERIAL ALLOWANCE CONCRETE ROCK 54,805.000
SY 0.000 0.00
3.77000 54,805.000 206,614.85
0150 MATERIAL ALLOWANCE CONCRETE ROCK 0.000
sy 466.000 1,756.82
3.77000 466.000 1,756.82
0152 506-00218 RIPRAP (18 INCH) CO #5 5.000 0.000
cYy 0.000 0.00
305.00000 0.000 0.00
0155 601-03030 *CONCRETE CLASS D (BOX CULVERT) CO #5 330.000 293.810
cy 0.000 0.00
390.00000 293.810 114,585.90
0160 602-00000 *REINFORCING STEEL CO #5 51,600.000 49,089.000
LB 0.000 0.00
1.05000 49,089.000 51,543.45
0165 603-15066 *66 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 54.000 54.000
LF 0.000 0.00
350.00000 54.000 18,900.00
0170 607-00005 *END POST 29.000 29.000
EACH 0.000 0.00
95.00000 29.000 2,755.00
0175 607-00010 *CORNER AND LINE BRACE POST 70.000 70.000
EACH 0.000 0.00
95.00000 70.000 6,650.00
0180 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 30,878.000 30,878.000
LF 0.000 0.00
0.75000 30,878.000 23,158.50
0185 607-60003 *3 FOOT GATE WALK 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
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PCN: 12490-BID ESTIMATE RUN 04/18/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0006 09:21:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 607-60120 *20 FOOT GATE 7.000 7.000
EACH 0.000 0.00
400.00000 7.000 2,800.00
0195 612-00001 DELINEATOR (TYPE I) 330.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0200 612-00003 DELINEATOR (TYPE III) 22.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0205 613-00300 *3 INCH ELECTRICAL CONDUIT 1,603.000 1,603.000
LF 0.000 0.00
14.50000 1,603.000 23,243.50
0210 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 125.000 125.000
LF 0.000 0.00
22.00000 125.000 2,750.00
0215 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0220 614-00011 SIGN PANEL (CLASS 1I) 118.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0225 614-00012 SIGN PANEL (CLASS II) 120.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0230 614-00013 SIGN PANEL (CLASS III) 92.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
0235 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 376.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0240 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 33.000 0.000
EACH 0.000 0.00

30.00000 0.000 0.00
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PCN: 12490-BID ESTIMATE RUN 04/18/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0006 09:21:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 192.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0250 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 13.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0255 614-10146 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 2.000
EACH 0.000 0.00
103,020.00000 2.000 206,040.00
0257 617-00018 18 INCH CULVERT PIPE CO #5 20.000 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0260 617-00024 *24 INCH CULVERT PIPE 342.000 320.000
LF 0.000 0.00
47.00000 320.000 15,040.00
0265 617-00030 *30 INCH CULVERT PIPE 104.000 104.000
LF 0.000 0.00
83.00000 104.000 8,632.00
0270 617-00054 *54 INCH CULVERT PIPE 88.000 88.000
LF 0.000 0.00
152.00000 88.000 13,376.00
0275 625-00000 *CONSTRUCTION SURVEYING 1.000 0.220
LS 0.000 0.00
36,500.00000 0.220 8,030.00
0280 626-00000 *MOBILIZATION 1.000 0.475
LS 0.095 46,824.27
492,887.04000 0.570 280,945.61
0285 627-00005 *EPOXY PAVEMENT MARKING 272.000 0.000
GAL 0.000 0.00
88.00000 0.000 0.00
0290 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 15.000
GAL 0.000 0.00

20.00000 15.000 300.00
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PCN: 12490-BID ESTIMATE RUN 04/18/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0006 09:21:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0295 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 256.000 0.000
LINE)
SF 0.000 0.00
10.00000 0.000 0.00
0300 629-01002 *SURVEY MONUMENT (TYPE 2) 11.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0305 630-00000 *FLAGGING 6,500.000 3,050.000
HOUR 78.000 1,482.00
19.00000 3,128.000 59,432.00
0310 630-00001 *PILOT CAR OPERATION 1,200.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0315 630-00007 *TRAFFIC CONTROL INSPECTION 85.000 52.000
DAY 0.000 0.00
100.00000 52.000 5,200.00
0320 630-00012 *TRAFFIC CONTROL MANAGEMENT 135.000 72.000
DAY 8.000 2,800.00
350.00000 80.000 28,000.00
0325 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0330 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0335 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0340 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 34.000
EACH 0.000 0.00
100.00000 34.000 3,400.00
0345 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00

120.00000 5.000 600.00
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PROJECT: HB 0405-024 ESTIMATE NO: 0006 09:21:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,041.000 438.500
SF 0.000 0.00
12.11000 438.500 5,310.24
0355 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0360 630-80360 *DRUM CHANNELIZING DEVICE 750.000 90.000
EACH 0.000 0.00
45.00000 90.000 4,050.00
0365 630-80370 *CONCRETE BARRIER (TEMPORARY) 400.000 200.000
LF 0.000 0.00
25.00000 200.000 5,000.00
0370 630-80380 *TRAFFIC CONE 130.000 65.000
EACH 0.000 0.00
11.00000 65.000 715.00
0375 630-80430 RUMBLE STRIP (PORTABLE) 4.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0380 700-70010 F/A MINOR CONTRACT REVISIONS 165,657.160 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 158,585.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0405 700-70034 F/A HISTORICAL SIGN AT HUGO 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70190 F/A ELECTRIC SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
4,039.74000 1.000 4,039.74
0485 900-00011 ADDED ITEM (POUND)/ CO #5 REINFORCING STEEL 2,450.000 2,450.000
1B 0.000 0.00
0.43000 2,450.000 1,053.50
0490 900-00006  ADDED ITEM (DOLLAR)/ BROADBAND DSL 593.250 593.250
DOL 0.000 0.00
1.00000 593.250 593.25

CAT 0200 CURRENT AMT $ 5,397,457.96 $ 115,546.49$ 1,824,913.74
CAT NO0300 STRUCTURES

0425 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,095.000 2,095.000
sy 0.000 0.00
6.65000 2,095.000 13,931.75
0430 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 23) 116.000 116.000
SY 0.000 0.00
35.00000 116.000 4,060.00
0432 206-00065 STRUCTURE BACKFILL (FLOW-FILL) MCR LINE ITEM #1 18.000 18.000
cy 0.000 0.00

169.83000 18.000 3,056.94
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CURRENT PREV QTY/ AMOUNT
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CAT NO0300 STRUCTURES
0435 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 739.480 739.480
TON 0.000 0.00
70.00000 739.480 51,763.60
0440 408-01000 *HOT POURED JOINT AND CRACK SEALANT 0.330 0.330
TON 0.000 0.00
4,000.00000 0.330 1,320.00
0445 515-00120 *WATERPROOFING (MEMBRANE) 1,715.000 1,715.000
sy 0.000 0.00
14.00000 1,715.000 24,010.00
0450 515-00400 *CONCRETE SEALER 0.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0455 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 667.000 667.000
sy 0.000 0.00
29.00000 667.000 19,343.00
0460 601-03040 *CONCRETE CLASS D (BRIDGE) 0.000 0.000
cY 0.000 0.00
480.00000 0.000 0.00
0462 601-06150 CONCRETE (PATCHING) MCR LINE ITEM #2 1,044.000 1,044.000
SF 0.000 0.00
25.14000 1,044.000 26,246.16
CAT 0300 CURRENT AMT $ 143,731.45 $ 0.00$ 143,731.45
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0475 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
CAT 0400 CURRENT AMT $ 34,000.00 $ 0.00$ 34,000.00
PROJECT TOTAL CURRENT AMT $ 5,575,189.41 $ 115,546.49 $ 2,002,645.19



